
CHICAGO D E P ARTMENT OF A VIATION 

C ITY OF C HI CAG O 

November 5, 2013 

Mrs. Christina Drouet, P.E. 

Manager, Chicago Modernization Program 

AGL-lSP 

Federal Aviation Administration 

2300 E. Devon Ave 

Des Planes, ll 60018 

In reference to the preparation of a Re-Evaluation of the Environmental Impact Statement (Re-Evaluation) for the 

O'Hare Modernization Program (Program), the Chicago Department of Aviation has developed an implementation 

schedule for the balance of the Program (Phase 28). We understand that a key assumption of your efforts is 

CDA's input on the sequence of operating runways through the program implementation. The list below 

provides the dates to be used in the technical studies to be performed in the Re-Evaluation. 

Runway Action Projected Date 


Runway 14l/32R Decommissioning (lOR Commissioning) October, 2015 


Runway 14R/32l Temporary and Extended Closures October, 2019 


Runway 4l/22R Temporary Closure (One Summer) Summer of 2017 


Runway 9C/27C Commissioning and Runway 14R/32L Decommissioning November, 2020 


Runway 9R/27L Temporary Closure November, 2020 


Runway 9R/27L Extension Commissioning November, 2021 


This schedule accounts for the level of design completed to date, site and other constraints and progresses the 

implementation of the extension of Runway 9R/27l and Runway 9C/ 27C consistent with the approach developed 

for the overall Program Completion (Phases 2A and 28) as previously developed. 

We trust that this information meets your needs. Should you have any questions on the above listed runway 
actions, please do not hesitate to contact me. 

Sincerely; 

I rig::~ of Aviation 

VM~IBoland 
First Deputy Commissioner 
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